

Bungendore Project Updates



Project information is available at <https://www.qprc.nsw.gov.au/Major-Works-Projects>

Project	What's happened	What's next	Project cost	Funding source
Bungendore car park	Community consultation in July-August 2019. Amended concept design adopted, now includes additional access, smart infrastructure, public amenities and additional vegetation.	Finalise design and call tenders.	\$1,680,000	Loans
Bungendore roundabout	Tender awarded, construction to commence in May	Construction continues until October 2020	\$2,476,000	Grants received
Bungendore floodplain implementation measure 1	Works at the confluence of the creeks to ensure flood waters meet efficiently. Design complete, Tender awarded	Works to commence in May 2020	\$900,000	Grants received, revenue
Silverhills Bridge	Works complete	N/A	\$747,000	Grants received, revenue
Mick Sherd Oval – changerooms	Officially opening by John Barilaro.	Project complete	\$235,000	Grants received
Bungendore Sports Hub	Progression compulsory land acquisition. DCR meeting Friday 8 May to progress DA application.	Lodge development application and proceed with construction.	Stage 1 - \$1,500,000 Stage 2 - \$950,000	Grants received
Tarago Rd rehab	Design work underway and finalising environmental review.	Projected to start in first quarter of 2020-21	\$1,000,000	Reserves
Gidleigh Lane bridge replacement	Designed as an 'in quick' bridge. Parts manufactured off site, delivered towards start of June. Still finalising structural design aspects of bridge.	Old bridge removed and new bridge installed. Will liaise with landowner to determine side track during construction.	\$800,000	Grants received, reserves
Sewage Treatment Plant update – recycled water	Design will be finalised by the end of May	Go to formal tender in June. Commence work at earliest opportunity in 20/21 FY	\$2,500,000	Reserves
Captains Flat Rd upgrade	Announcement of funding during State Government election.	Funding has not yet been received. When received, project plan will be developed.	\$10,000,000	Grants not yet received
Economic / Tourism Recovery	Regional Economic Development Strategy (REDS) adopted 2019.	Finalise priorities and budgets once grant application status is known	Approx \$250,000	Grant not yet received

Project	What's happened	What's next	Project cost	Funding source
	<p>Tourist Plan adopted 2018.</p> <p>Local Economic Recovery Advisory Group established with community and business reps from Bungendore and Braidwood regions. The group is working on a number of initiatives to stimulate economic and Tourism activity and applying for further grants</p>			
Tourism - Treasure Trail Marketing Campaign Activation	After initial launch, Covid-19 restrictions led to the campaign being postponed	Await easing of travel restrictions so that campaign can be reactivated.	Approx 50,000	Grants and Reserve