



Welcome to our March Project Update

Keeping you up to date with the Queanbeyan Civic and Cultural Precinct. The QCCP project changes as each day progresses. The team has completed all concrete to basement slabs, this has allowed the formwork to the main structure of the eastern section to commence. Please see below for an update of forthcoming works on the project or follow the above QR code to read more about the exciting project.



JULY 2021
PROJECT
COMMENCEMENT

MAR 2023
PROJECT
COMPLETION



What's happening in construction?

The structure to the east section is well underway with the ground floor transfer deck under construction. This allows the team to form and pour the first of the vertical walls and columns from the basement followed by the pouring of the ground floor slabs.

Dintel retaining wall construction has been completed to the west section of the basement with all basement slabs having been completed now.

Construction Activities

March 2022

- / Ground Floor Podium Concrete
- / Precast Installation
- / Mezzanine Structure Works

April 2022

- / Mezzanine Structure Works
- / Mezzanine Precast Installation
- / Level 1 Structure Works
- / Level 1 Precast Installation

Public Impacting Construction Activities

March 2022

- / HV Electrical Works to Crawford Street
- / HV Electrical Works to Lowe Street Carpark
- / Hydraulic Works to Lowe Street Carpark
- / Construction to Blacksmiths Laneway

April 2022

- / Bicentennial Hall Electrical Works
- / Bicentennial Hall Stair Core Works
- / Continuation of HV Works to Lowe Street carpark
- / Continuation of laneway works

Should you have any queries or feedback regarding the works, please keep in mind ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.