



Welcome to our March Project Update

Keeping you up to date with the Queanbeyan Civic and Cultural Precinct, The QCCP project is changing as each week passes. The team has completed their first major milestone which consisted of pouring the first transfer deck of the project. Please see below for an update of forthcoming works on the project or follow the above QR code to read more about the exciting project.



What's happening in construction?

The structure to the east section is progressing well with the first GF slab completed and the first of the precast panels installed. This allows the team to commence forming the first mezzanine level slab.

The western section of the basement is transforming each day, the team will be pouring this section of the ground floor slab in the first week of April.

Construction Activities

March 2022

- / Ground Floor Podium Concrete
- / Precast Installation
- / Mezzanine Structure Works

April 2022

- / Mezzanine Structure Works
- / Mezzanine Precast Installation
- / Level 1 Structure Works
- / Level 1 Precast Installation

Public Impacting Construction Activities

March 2022

- / HV Electrical Works to Crawford Street
- / HV Electrical Works to Lowe Street Carpark
- / Hydraulic Works to Lowe Street Carpark
- / Construction to Blacksmiths Laneway

April 2022

- / Bicentennial Hall Electrical Works
- / Continuation of HV Works to Lowe Street carpark
- / Continuation of laneway works

Should you have any queries or feedback regarding the works, please keep in mind ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.