



**Welcome to our May Project Update**

Keeping you up to date with the Queanbeyan Civic and Cultural Precinct. The QCCP project is changing as each week passes. The team has now reached works on level 1 with the first of the 2 slabs to be completed in the coming week. Works in the public domain of Lowe Street are still being worked on with stormwater connections having been completed whilst HV works to the new sub stations still being undertaken. Please see below for an update of forthcoming works on the project or follow the above QR code to read more about the exciting project.



**What's happening in construction?**

Structure to Mezzanine works has now been completed with works to Level 1 well underway now. HV Electrical upgrade works to Lowe Street carpark are underway with footings/slabs to the new substation structure being poured this week.

**Construction Activities**

**May 2022**

- / Level 1 Structure Works
- / Level 1 Precast Installation

**June 2022**

- / Level 1 Structure Works
- / Level 1 Precast Installation
- / Level 2 Structure Works
- / Level 2 Precast Installation

**Public Impacting Construction Activities**

**May 2022**

- / HV Electrical Works to Lowe Street Carpark
- / Hydraulic Works to Lowe Street Carpark
- / Construction to Blacksmiths Laneway

**June 2022**

- / Ongoing works to Lowe Street Carpark
- / Ongoing works to Blacksmiths Laneway

Should you have any queries or feedback regarding the works, please keep in mind ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.