



**Welcome to our June Project Update**

Keeping you up to date with the Queanbeyan Civic and Cultural Precinct. The QCCP project is changing as each week passes. The team has now completed the first of two slab pours on level 1, with the second to be completed this week. Stripping of formwork to the basement areas have commenced, this will allow for the service trades to begin works in due course to these areas. See below for an update of forthcoming works on the project or follow the above QR code to read more about the exciting project.



**What's happening in construction?**

Structure to Level 1 is nearing completion with works to commence on Level 2 this week. HV Electrical upgrade works to Lowe Street carpark are still underway with blockwork to the new substation structure to commence.

**Construction Activities**

**June 2022**

- / Level 1 Structure Works
- / Level 1 Precast Installation
- / Level 2 Structure Works
- / Level 2 Precast Installation
- / Structural Tie In Works to Bicentennial Hall

**July 2022**

- / Level 3 Structure Works
- / Level 3 Precast Installation
- / Level 4 Structure Works
- / Level 4 Precast Installation
- / Level 5 Structure Works
- / Structural Tie In Works to Bicentennial Hall
- / Ground Floor Service Works

**Public Impacting Construction Activities**

**June 2022**

- / On going HV Works to Lowe Street Carpark
- / Close out works to Blacksmiths Laneway

**July 2022**

- / HV Structure Plinth work to Lowe Street Carpark
- / Sewer Upgrade Works to Commence from Lowe Street to Library

Should you have any queries or feedback regarding the works, please keep in mind ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.