



Welcome to our Project Update

Keeping you up to date with the Queanbeyan Civic and Cultural Precinct, The QCCP project is changing as each week passes. Internally the project is changing daily with flooring, feature and joinery nearing completion allowing fit off trades and furniture to commence in the coming weeks. Read below for further updates to the QCCP project



2021
PROJECT
COMMENCEMENT

MID 2023
PROJECT
COMPLETION



Should you have any queries or feedback regarding the works, please keep in mind ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.

What's happening in construction?

Externally the team has completed the Q Link structural slab which will allow Q Link structure to commence. Construction to the bike store and external lift structure has commenced with the suspended deck to this area commencing later this month. Internally office fits out are looking great with the feature ceilings, flooring, joinery and glass being installed. This will open up service fit offs and then servicing and testing to commence.

Construction Activities

April 2023

- / Façade Close out
- / Ground Floor Final Slab FRP
- / Fit Out Works To all Levels
- / Level 3 roof top garden works
- / Q Link Construction Works
- / GF Podium Landscaping and Carpark Works

May 2023

- / Fit Out Works To all Levels
- / Level 3 roof top Paving
- / Q Link Construction Works
- / GF Podium Landscaping and Carpark Works

Community Impacting Activities

February 2023

- / Crawford Street Hoarding Relocation
- / Q Theatre Entry Hoarding Installation
- / Q Theatre and Bicentennial Hall Power Change Over