



Welcome to our July Project Update

Keeping you updated with the Queanbeyan Civic and Cultural Precinct. The QCCP project is changing as each week passes. The team have now completed the level 2 slabs, with levels 3 and 4 scheduled to be completed within this July period. External HV upgrade works around the precinct are also nearing completion. See below for an update of forthcoming works or follow the QR code above to read more about this exciting project.



What's happening in construction?

Structure to Level 3 is well underway while stripping of formwork having commenced on Ground and Mezzanine. Service trades are due to commence shortly with rough in works on Ground Floor.

HV Electrical upgrade works to Lowe Street carpark are occurring around the perimeter of the precinct, with inground and structural works to be completed this month.

Construction Activities

July 2022

- / Level 3 Structure and Precast Installation
- / Level 4 Structure and Precast Installation
- / Structural Tie In Works to Bicentennial Hall
- / Ground Floor Service Rough In Works

August 2022

- / Level 5 Structure Works
- / Level 5 Precast Works
- / Level 6 Structure Works
- / Level 6 Precast Works
- / Structural Tie In Works to Bicentennial Hall
- / Ground Floor Service Works

Public Impacting Construction Activities

July 2022

- / On going HV Works to Lowe Street Carpark
- / Close out works to Blacksmith's Laneway

August 2022

- / Sewer Upgrade Works to Commence from Lowe Street to Library

Should you have any queries or feedback regarding the works, please keep in mind that ADCO's 24-hour telephone assistance line is available. Please feel free to call ADCO Constructions on 1800 232 628 should you wish to raise any concerns.